



Vidyavardhini's College of Engineering and Technology

Department of Artificial Intelligence & Data Science

AY: 2025-26

Class:	BE	Semester:	VIII
Course Code:		Course Name:	PM

Name of Student:	BARI ANKIT VINOD
Roll No. :	61
Assignment No.:	4
Title of Assignment:	
Date of Submission:	
Date of Correction:	

Evaluation

Performance Indicator	Max. Marks	Marks Obtained
Completeness	5	4
Demonstrated Knowledge	3	3
Legibility	2	2
Total	10	9

Performance Indicator	Exceed Expectations (EE)	Meet Expectations (ME)	Below Expectations (BE)
Completeness	5	3-4	1-2
Demonstrated Knowledge	3	2	1
Legibility	2	1	0

Checked by

Name of Faculty : Dr. Tatwadashi PN

Signature :

Date :

PN
8/14

1) A construction project team identifies the following risks: unexpected increase in raw material prices delay due to weather conditions availability of skilled labor at reduced cost early completions bonus from client -

Question - classify each risk as threat or opportunity assess their priority using a probability - impact perspective (high/medium/low) suggest suitable risk response strategies for each.

→ Unexpected increased in raw material prices.

Risk - delay due to weather conditions.

- Availability of skilled labor at reduced cost.

- early completion bonus from client.

Type - Threat & high probability

Probability - Threat & high probability

- Opportunity & medium probability

- Opportunity & low probability.

priority/ - high & mitigate / transfer

strategy - high & mitigate / accept

- medium & mitigate / exploit

- medium & exploit.

Justn - lock prices via contracts or hedge supplier

- add buffers time, plan seasonal work

- actively hire to reduce costs

- accelerate schedule to capture bonus.

- key insights:

- high probability + high impact = top priority

- opportunities should be maximized, not just handled.

- high probability, high impact. top priority.

- opportunities should be maximized.

Q. 2) You are managing a software development project with tight deadlines. During planning, the following risks are identified. delay in module integration due to dependency issues possibility of receiving additional funding if initial prototype succeeds. Risks of key developer leaving the project opportunity to reuse an existing module to save time. Question - identify which are threats and which are opportunities. recommend appropriate risk response strategies for each (avoid, migrate, transfer, accept, exploit, enhance, share) justify your classification + strategy + justification

Risk	Type	Strategy
(i) delay in module integration due to dependency issues	Threat	mitigate
(ii) possibility of receiving additional funding	Opportunity	enhance/exploit
(iii) Risk of key developer leaving	Threat	mitigate/transfer
(iv) Opportunity to reuse existing modules	Opportunity	exploit

Justification -

- Break dependencies, use parallel development, early integration testing.
- deliver strong prototype to increase likelihood
- knowledge sharing, documentation, backup resources.
- directly use modules to save time and effort.
- break dependencies, use parallel development, early.
- knowledge sharing, documentation.
- directly use modules to save time and effort.

→ A project team is developing an AI-based healthcare diagnostic system. during the planning phase, the following situations are identified: possibility of data privacy issue due to sensitive patient data, chance of improving model accuracy using a newly available dataset, risk of delay due to regulatory approvals, opportunity to collaborate with a reputed hospital for testing. question - identify and classify each situation as a threat or opportunity, suggest appropriate risk response strategies for each, briefly justify your choices.

→ AI healthcare system project.

- classification + strategy + justification

situation	Type	strategy
(i) data privacy issues (patient data)	Threat	Avoid / mitigate
(ii) Improved accuracy using new dataset	opportunity	enhance / exploit
(iii) delay due to regulatory approvals	Threat	mitigate / accept
(iv) collaborate with reputed hospital	opportunity	share / exploit

- key insight

- In healthcare projects -

- compliance risks → avoid / mitigate
- partnership opportunities → share / exploit.

- Justification -
- Use anonymization, encryption, compliance (GDPR/HIPAA-like policies)
- Actively integrate datasets into training.
- plan early approvals, include buffers
- partnering increases credibility and success chances.

- Key insights -

- compliance risks → avoid/mitigate
- partnership opportunity → share/complet

- Quick summary of risk strategies -

- For threats -

- Avoid - eliminate risk completely
- mitigate - reduce probability & impact
- Transfer - shift risk (insurance, outsourcing)
- accept - take no action (low priority)

- For opportunities -

- exploit - ensure it happens
- enhance - increase chances
- share - partner to maximize benefit
- accept - take advantage if it occurs.

Handwritten signature/initials in red ink.