



Vidyavardhini's College of Engineering and Technology

Department of Artificial Intelligence & Data Science

AY: 2025-26

Class:	BE	Semester:	VIII
Course Code:		Course Name:	PM

Name of Student:	BARI ANKIT VINOD
Roll No. :	61
Assignment No.:	5
Title of Assignment:	
Date of Submission:	
Date of Correction:	

Evaluation

Performance Indicator	Max. Marks	Marks Obtained
Completeness	5	4
Demonstrated Knowledge	3	3
Legibility	2	2
Total	10	9

Performance Indicator	Exceed Expectations (EE)	Meet Expectations (ME)	Below Expectations (BE)
Completeness	5	3-4	1-2
Demonstrated Knowledge	3	2	1
Legibility	2	1	0

Checked by

Name of Faculty : Dr. Tadwadashi PN

Signature :

Date :


8/12

1) You are managing a website redesign project. during execution The client frequently request additional features not in the original scope. The project is getting displayed costs are increasing beyond the planned budget. question - Identify the issue occurring in this situation. explain how a formal change control process can be applied, including, change request simulation impact analysis, approval / rejection process.

→ (i) Identify the issues -

- The situation indicates scope creep
- continuous addition of features without proper control, leading to delays, cost overruns, loss of project control.

(ii) Impact analysis -

- Project team evaluates impact on -
- scope → does it expand deliverables -
- Time → will deadlines shift?
- cost → additional resources required?

(iii) Approval / rejection -

- reviewed by change control board (CCB) or stakeholders.
- decision options -
 - Approve → update project plan
 - reject → keep original scope
 - defer → consider later

(iv) How this helps control performance -

- prevents uncontrolled scope expansion
- ensures budget and schedule visibility.
- improves stakeholders accountability.
- keeps project aligned with baseline plan.

Q 3) A project has the following details - budget at completion (BAC) = 100000, earned value (EV) = 40000, actual cost (AC) = 50000. question - calculate cost performance index estimate at completion using $EAC = BAC / CPI$. 2. determine whether the project is likely to be over budget or under budget. 3. suggest one corrective action the project manager should take to improve performance.

$$BAC = 100000 \text{ ₹}$$

$$EV = 40000 \text{ ₹}$$

$$AC = 50000 \text{ ₹}$$

1. Calculations -

Cost performance index (CPI)

$$CPI = \frac{EV}{AC}$$

$$= \frac{40000}{50000} = 0.80$$

Estimate at completion (EAC)

$$EAC = \frac{BAC}{CPI}$$

$$= \frac{100000}{0.80} = 1,25,000$$

2. Budget ~~status~~ -

$$- EAC (125000) > BAC (100000)$$

→ Project is likely to be over budget.

3. Corrective action -

→ Improve cost efficiency.